
ENGINEERING MANAGEMENT SUPPORT INC. 
 

7220 West Jefferson Avenue, Suite 406      Telephone  (303) 940-3426 
Lakewood, CO  80235       Telecopier  (303) 940-3422 

 
 
March 10, 2015       VIA: Electronic Mail 
 
 
U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS  66219 
 
ATTENTION: Mr. Bradley Vann 
 
SUBJECT: Monthly Progress Report – February 2015 
         Removal Action – Preconstruction Work 
         West Lake Landfill Superfund Site, Bridgeton, Missouri 
 
Dear Mr. Vann, 
 
On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
“Respondents”), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of February 2015 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002.  If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 
 

 
Distribution: 

 
Brian Power – Bridgeton Landfill LLC 
Joe Benco – Republic Services, Inc. 
Jessie Merrigan – Lathrop & Gage 
Dan Feezor – Feezor Engineering 
Mike Bollenbacher – Auxier & Associates 
Randy Bodnar – Civil & Environmental Consultants 



 

Monthly Status Report – February 2015 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 
 
 
This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 
 
 
1. Work Performed During February 2015 
 
Project Planning 
 
EPA comments on the various work plans prepared for the additional Supplemental 
Feasibility Study (SFS) evaluations were received on August 16, 2013.  A meeting was 
held with EPA and MDNR on September 24, 2013 to discuss comments on the work 
plans for the additional SFS evaluations.  Revisions to the work plans for evaluations of 
alternative Area 2 depths and volumes, apatite treatment technologies and additional 
discount rate were prepared and submitted to EPA and MDNR on October 31, 2013.  A 
revised work plan for evaluation of alternative landfill cover designs was submitted to 
EPA and MDNR on February 21, 2014.  A revised work plan for performance of fate and 
transport evaluations was submitted to EPA and MDNR on September 4, 2014.  EPA 
approval of the work plans for additional discount rate evaluations and evaluation of 
alternative landfill cover designs was received on September 19, 2014.  EPA comments 
on the revised work plan for performance of fate and transport evaluations were received 
on December 19, 2014. 
 
A draft Remedial Design Work Plan was submitted to EPA in November 2008.  In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 
 
Fieldwork - Sample Collection/Analysis 
 
Installation of air monitoring stations pursuant to the Administrative Settlement 
Agreement and Order on Consent (ASAOC) for Removal Action – Preconstruction Work 
continued during this period. 
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Report Preparation 
 
A memorandum summarizing the results of additional discount rate evaluations was 
submitted to EPA and MDNR on October 31, 2014.  A report of the evaluation of 
alternative landfill cover design was submitted to EPA and MDNR on January 27, 2015. 
   
A report on the preliminary (“back-of-the-envelope”) volume estimates for potential 
partial excavation options identified by EPA was submitted to EPA and MDNR on 
October 31, 2014.  EPA and MDNR comments on the preliminary volume estimates for 
the various partial excavation options were received on December 19, 2014 and February 
2, 2015, respectively.  Responses to these comments were prepared and submitted to EPA 
and MDNR on February 13, 2015. 

 
The monthly progress report for January 2015 was prepared and submitted to EPA and 
MDNR on February 10, 2015. 
 
Project Management 
 
None. 
 
Meetings 
 
A conference call was held with EPA on February 10, 2015 to discuss EPA comments on 
the revised Fate and Transport Evaluation Scope of Work. 
 
A conference call was held with EPA and USGS on February 17, 2015 to discuss 
questions and comments related to the U.S. Geological Survey’s report titled 
“Background Groundwater Quality, Review of 2012-14 Groundwater Data, and Potential 
Origin of Radium at the West Lake Landfill Site, St. Louis County, Missouri.” 
 
Correspondence 
 
None. 
 
 
2. Analytical Data Collected During This Reporting Period 
 
None. 
 
 
3. Work Scheduled to be Performed during March and April 2015 
 
The following activities are expected to be performed during March and April 2015: 
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• Continued installation of air monitoring stations and initiation of air monitoring 
activities (pursuant to the ASAOC for Removal Action – Preconstruction Work); 
 

• Preparation of an addendum to the existing work plans for gamma cone 
penetrometer testing (GCPT) and core sampling to address additional 
characterization of the extent of RIM in the western and southwestern portions of 
Area 1; 
 

• Subject to EPA approval of the addendum to the GCPT and Core Sampling Work 
Plans, initiate activities for the additional characterization work; 
 

• Preparation of a revised work plan for performance of fate and transport 
evaluations; 
 

• Preparation of a summary report that presents the data from the four additional 
groundwater monitoring events (July/August 2012, April 2013, July 2013, and 
October 2013) and provides interpretation of the results for the four events; 

 
• Subject to receipt of EPA approval on the revised work plans, preparation 

alternative volume estimates for Area 2 and evaluation of apatite treatment 
technologies; and 
 

• Continued work on assembling, verifying and assembling historic site data into a 
form suitable for loading into EQuIS.  

 
 
4. Problems Encountered 

 
None. 
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